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PM-ES 1201
Progress Report for EPA Region li

Diamond Alkall, Lower Passaic River {Extended Study): Phase: RIFFS, OU4
] RIFS Oversight, Now Jersey
Bill No.: 27054829 IAG No.: | IAG: DW96942125/BZ761 1AG Expiration Date: Other Corps
Partial #49 NWK IAG Award Date: 813107 | 123113 P2 $147757/FW1 96B4B2
Reporting From: To: EPARPM USACE PM
j| Period: August 1, 2011 September 1, 2011 Stephanie Vaughn Elizabeth_Buckrucker

On 8 and 23 Aug 11, participated in project progress conference call with EPA/COE/CDM/LB/HQUBAT.

Funding.
o On3l Aug 11,1A 2125 Amendment D was received for $150,000.

Invoices.
o On3 Aug 11, reviewed and approved LBG TO 0010 Invoice #22, totaling $6,002.00 covering period 29 May
—25hun1l.
o On2Aug 11, reviewed and approved CDM TO 0014 Invoice #19, totaling $97,217.00 covering period 29
May — 2 Jul 11, Ofthis invoice, $40,349 was IA2125 (oversight), $50,494 was IA 2023 and $6,374 was 1A
1975 (website support).

CDM Task Order 0014/WVN 9

o Onl Aug 11, provided EPA draft copy of WVN 9 for review. Discussed finding plan and tasks 1o be
addresses (primarily RM 10.9).

o On2Aug 11, discussed WVN 9 with EPA and CDM. Received revised WVN 9 information same day.
Reviewed and provided final comments on the WVN.

o On3Aug 1], final WVN was received and was approved same day. Distribution made to the team.

o Provided feedback to CDM on numerous formatting and editorial issues on the WVN structure; requested
correction of all items for future WVNs.

CDM Task Order 0014/Modification 13

o On2 Aug 11, submitted request for contract modification to task order.

o On 30 Aug 11, received draft funding chronology from F. Tsang and discussed same day, providing
cotmments.

o On31 Aug 11, received final funding modification paperwork from CDM. Performed final backcheck of all
documents, : i

o On1Sep 11, prepared all paperwork and funding documentation and submitted to contracting office for award |
processing. Award to be made during the next reporting period.

Sharepoint/transfer of database & websites.
o  Continued EDD loading into EQuIS with quality control checks and preparation of cross-walk table.
Anticipate completion of this task within next 1-2 reporting periods.
o CDM prepared and delivered partner agency request for data and figures.
o Historical database migrating work underway.

Schedule. Most current CPG full schedule version is 18 February 2010, Partial updates of specific tasks are being
provided.

CDM Confidentiality/Conflict of Interest Certification Forms.

o On 27 Jul 10, received series of emails with scope and contract information from HQI pertaining to work
performed for NJDEP and PVSC (regarding use of the SWEM model). Action for govemnment to review and
respond. On 22 Oct 10, resent all information together to EPA and recommended discussion. Review will
now require update with HDR/HQI COI Certification forms. Open.

PRP List. The updates below will require revision based on HDR/HQI recent merge. Review will be beld
until updated forms are received.
»  On 23 Sep 10, reccived 5% update of COI forms from CDM and subcontract employees. Open for
government to review and respond as applicable.
On 5 Nov 10, received the revised CDM company review of updated PRP list, open for government

review and response.

10F7
2125 BUL A3 2013 AUG_PR CPG OSITEDOCK

FOIA_07123_0001708_0005



PM-ES 11472011
Progress Report for EPA Region |

Modeling.
o On1Aug 11, conference call held to discuss additional HDR-HQI funding needs.

*  Technical Expert Risk Assessment personnel, On 4 Nov 09, circulated list of risk assessment personne! that had been
considered for addition to the team. Coordination among EPA for contacting potential personnel,

*  Preparation of Progress Report and Project Expenditure spreadsheet.
KeyMoolings ThisPerid | *  Regular project progress calls,
‘ *  Other project calls and meetings as noted throughout this progress report.

Key Contract Milestonas *  MPITask Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
Comypletod o Dale * 21 Sep 07 -Base Task Order, CPG RUFS Oversight awarded for $349,601,
* 19 Jun 08 — Modification 01, CPG RI/FS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014
16 Jan 09 —Base Task Order, CPG RI/FS Oversight was awarded for $65,000,

5 Mar 09 ~ Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul),
3 Aug 09 —Modification 0003 was awarded for $378,843,

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 Sep 09, Mod 5 (admin in nature) was signed,

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.
28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Contract WI12D()-08-D-0018, Expiration Date —30 Jul 2014

3 Aug 09 — Base Task Order, CPG RIFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

22 Aug 09: Contract Mod 1/T0 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admin in nature) was signed,

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system efror.)

14 May 10; Mod 8 was awarded, totaling $140,000.

9 Jun 10; Mod 9 was awarded, totaling $375,000.

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023).

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, 1A 1975 and

$24,426 is Newark Bay, 1A 2023),

* 4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426
is IA1975),

20F7
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PM-ES ) 11742011
Progress Report for EPA Region ll

Management. CDM participated in progress calls as noted throughout this report and continued management {asks !
including participation in subcontract collaboration tasks with EPA/Corps/HDR-HQI personnel.  Additional _
information may be found in the CDM Progress Report covering period July 31 — August 27, 2011. Information is also ',
contained in daily email reports provided by CDM during specific fieldwork oversight efforts.
CPG Fieldwork Planning Documents
o CWCMQAPP. On 12 Aug 11, EPA approved the small volume CWCM QAPP,
o RM 109 QAPP; Sediment Sampling. On 8 Aug 11, the CPG submitted RTC. On 11 Aug 11, the CPG
submitted revisions to the QAPP. On 15 Aug 11, CDM submitted backcheck comments.
CDM Oversight QAPP Addenda.
o Chemical Water Colurnn Monitoring QAPP, On 3 Aug 11, subrmttedthe QAPP forreview. On8Augll,
EPA approved the QAPP.
o RMI10.9 Oversight QAPP. On 16 Aug 11, submitted QAPP addendum for oversight of RM 10.9. On 24 Aug
11, received comments from EPA. On 25 Aug 11, provided responses to EPA comments. On 26 Aug 11,
EPA approved the QAPP,
CDM Fieldwork Oversight.
o CWCM Sampling. Pre-planning occurred during reporting period. On 15 Aug 1 1, the CPG began sampling
with CDM oversight.
o RMI109 Sampling. On 24 and 25 Aug 11, CDM oversight was performed of CPG fieldwork. :
CDM Fieldwork Oversight Reporting,
o Continued preparation of oversight reports and daily updates during feldwork. :
CPG Fieldwork Reporting
o Summer 2010 Habitat Identification Survey Data Report. On 11 Jul 11, submitted comments on revised report.
o Draft Spring and Summer 2010 Benthic Report. On 18 Jul 1, submitted comments on the draft report.
o 2010 Summer/Fall Avian Survey Data Report. On 14 Jul 11, the CPG provided response to comments. On 1
Aug 11, submitted comments on the CPG responses,
o PWCM Report. On 7 Jun 11, submitted review comments. On 14 Jun 11, EPA provided the CPG with
comments,
o Low Resolution Coring Report. On 25 Jan 11, comments submitted to CPG from EPA. On 27 Jul 11, the CPG | |
submitted a revised LRC Report (and invoked dispute resolution). l

FS Work Plan. On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA. Open.

CDM Data Manager/Website/Digital Library.
o Coordinated through the reporting period for all dataset transfer from LBG to CDM, including hard copy of
all data. The historical database migration xssnllundetway \
o Updating search capabilities on SharePoint. 4
o On2Augll, uammgsessxonmmcwdforuseofShmepomt

CPG Risk Assessment Technical Memos, comments submitied to CPG on 10 Sep 10. Additional clarifications provided §
by EPA to the CPG on 5 Nov 10. On 10Feb 11, received the revised RARC with attachments, Terms Sheet and Position ;
Papers for EPA review.
¢ Draft Data Usability and Data Evaluation Plan. On 1 Apr 10, EPA provided comments to the CPG. i
o Draft Risk Analysis & Risk Charactetization Plan. On 20 Jun 11, FPA forwarded all comments for final
check. Continued discussion with EPA regarding some of the comments. On 1 Jul 11, submitted revised fish
ingestion rate paper and calculations, On 10 Aug 11, the CPG submitted the Revised RARC (posting on
SharePoint). Review of this document is on hold.
o Draft Approach for Developing Ecological Effect Thresholds (Threshold Reference Value, TRV) Memo. The |
10 Sep 10 EPA letter to CPG indicates the TRV memo was inadequate to review. On 10 Aug 11, the CPG ‘
submitted the Revised TRV (posting on SharePoint). Review of this document is on hold.

30F7
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PMES 1142011
Progress Report for EPA Region I}

»  Modeling

o Onland 9 Aug 11, funding and coordination conference calls held.
©  Model inputs were transferred and discussion with CPG regarding the inputs occurred during the reporting
period. Continuing collaboration with the CPG on various work tasks.

Narrative Note — Most recent CPG full schedule update was received on 18 Feb 10. On 2 Dec 10, received informal list of report
submitials from the CPG. On 31 Mar 11, approximate dates were provided for some deliverables,

*  Technical memoranda. On 10 Sep 10, EPA provided letter with combined comments on the three docurnents listed
below. On 12 Oct 10, the CPG responded to the EPA comments, On 5 Nov 10, EPA provided response with
clarification to the earlier comments. On 10 Feb 11, the CPG submiitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review.

o Data Usability Assessment/Data Evaluation Plan. On 26 Feb 10, Plan submitted, On 1 Apr 10, comments
provided to CPG. These comments were referenced in the 10 Sep 10, letter as outstanding for CPG to respond.
©  Regional Utban Background, Risk Analysis/Risk Characterization Plan (RARC) and COPC Selection Memo. On
16 Apr 10, Memo submitted. On 10 Aug 11, the CPG submitted the Revised RARC.
o  Ecological Effects Threshold Tech Memo (Threshold Reference Value). On 10 May 10, TM submitted. On 10
Aug 11, the CPG submiited revised TRV Memo.
*  CPG Planning Documents:
o On 12 Aug 11, the EPA approved the CPG small volume CWCM QAPP.
»  CPGReports;
©  Summer 2010 Habitat Survey Data Report. On 7 Mar 11, draft report submitted to EPA. On 24 Mar 11, CDM
submitted comments to EPA. 7 Apr 11, EPA submitted comments to CPG. On 17 Jun 11, the CPG submitted :
revised report. On 11 Jul 11, CDM submitted comments to EPA. On 13 Jul 11, EPA provided comments to CPG. |}
o Benthic Fall 2009 Community Field Report. On 11 Qct 10, CDM submitted comments on draft report. On 2 Mar
11, EPA provided comments to the CPG. On 17 Jun 11, the CPG submitted the revised report. On23 Jun 11,
CDM submitted comments to EPA. On 29 Jun 11, EPA provided comments to the CPG.
o Data Summary Report/Low Resolution Coring Report submitted 9 Mar 10. On 28 Jun 10, comments provided to
CPG. On 25 Jan 11, additional comments provided to the CPG. Open.
©  Benthic Invertebrate 2010 Spring/Summer Community Report. On 17 Jun 11, the CPG submitted the initial report
for review. On 21 Jul 11, CDM submitted comments to EPA. On 27 Jul 11, EPA provided comments to the CPG.
*  Sediment Stability/ Periodic Bathymetry Surveys/Post Storm Bathymetry Surveys. On 28 Jan 11, EPA provided
comments on the June 2010 Survey Draft Report, On 16 May 11, revised report received. On 7 Jun 11, comments
submitted to EPA. On 14 Jun 11, EPA provided comments to CPG.

Projected Work, Meetings Milestones FY2011. Current Status of Work Products (cont.)
Meatngs »  Continuation of bi-weekly progress calls and additional coordination meetings/conference calls with CPG.
Koy Miestorns Forficomig ¢ Several submittals as noted above; fiture dates not specific without updated schedule.

40F7
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PM-ES 1442014
Progress Report for EPA Region Il

Risk Assessment Technical Memoranda. Several TM’s submitted by the CPG still require coordination and approval by
EPA.

Low Resolution Coring (LRC) Characterization Summiary Report. The CPG has invoked dispute resolution on this
document and coordination is underway to resolve the issues.

2011 Fieldwork — Chemical Water Column Monitoring, Delays in draft QAPP comment resolution will result in overall
program delay and fieldwork being delayed. Fieldwork has begun on low volume sampling,

Full schedule updates not provided by the CPG.  The CPG has provided some report submittal dates; these will be noted
within this report upon actual document receipt.

None at this time.

Amendment Funding
Direct Fund Cite Amend #  Date USACE Direct Fund Cite Total IAG

0 Towal | 9607 - - $410,000
6/3108 - - $700,000
1231108 - $775,000
21909 $860,000
6123109 $910,000
127109 ' > $1,486,665
e | $1,986,665
121109 $2.775,665
2724110 $3,075,665
22710 $3.225,665
"SRA0 $3.735,665
4o $4,135,665
a8/ $4,880,665
83 500565 |

—

ol o] ol o o o] o] ol o] ol o] @ ©
ol o] of o o) | =] Al i &) W] N
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PM-ES 1142011
Progress Report for EPA Region Il
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds :
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
MPI: Contract W912DQ-06-D-00086; Task Order 0020: awarded '
21 Sep 07 $349.601.00 $0.00 $349.601.00 $0.00
MPI. Contract W812DQ-06-D-0006; Task Order 0020/Mod 1;

| awarded 19Jun 08 _ . . ..5274980300 1 _ $0.00 | -._326181..3.9?:. - 37,889.07
MPI: Contract W912DQ-08-D-0017; Task Order.0010; awarded
16 Jan 09 365,000.00 $0.00 $65.000.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; :
awarded 5 Mar 08 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2;
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W812DQ-08-D-0017; Task Order 0010/Mod 3;
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPL Contract W812DQ-08-D-0017; Task Order 0010/Mod 4;
awarded 28 Aug 09 $279,277.00 $0.00 $279.277.00 $0.00
MPI/LBG: Contract W91200—08-D-0017 Task Order 0010/Mod
6; awarded 29 Dec 09 ¥* $211,881.00 $0.00 $211,881.00 $0.00
MPVLBG: Contract W812DQ-08-D-0017; Task Order 0010/Mod
7, awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPI/LBG: Contract W212DQ-08-D-0017; Task Order 0010/Mod
8; awarded 28 Dec 10 $54,473.00 $6,002.00 $8,564.83 $45,608.37
CDM: Contract W812DQ-08-D-0017: Task Order
0014/Base Contract, awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDOM: Contract W912DQ-08-D-0017: Task Order
0014/Mod 1; awarded 22 Aug 09 $175,902.00 $0.00 $175,802.00 $0.00
CDM: Contract W912DQ-08-D-001 75 Task Order
0014/Mod 3; awarded 23 Dec 09 N $493.000.00 $0.00 $493.000.00 $0.00
COM: ContractW91ZDQ-08-D~0017 Task Order
0014/Mod 7: 3 Mar 10 N $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0017: Task Order
0014/Mod 8. awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W812DQ-08-D-0017; Task Order
0014/Mod 9: awarded 9 Jun 10 $375,000.00 $40,348.00 $207,836.00 $167,164.00
CDM: Contract W912DQ-08-D~0017 Task Order
0014/Mod 10; awarded 21 Oct 10 " $298,023.00 $0.00 $0.00 $299,923.00
CDM: Contract W9120Q-08-D-0017& Task Order .
0014/Mod 11; awarded 27 Deg 10 Vo3 See note 5 $0.00 $0.00 $0.00
CDM: Contract WQ12DQ-08«DJ0017€5 Task Order
0014/Mod 12; awarded 4 May 11 $645.000.00 $0.00 $0.00 $645,000.00
Contfract Funds Available $161,342.00 $0.00 $0.00 $161 ,342._00
Kansas City Corps In-House Labor/Travel $359,130.00 $3,156.41 $231,712.61 $127.417.38
Superfund M&S Fee $74,470.00 $0.00 $50,789.34 $23.680.66
MIPR/ERDC - Hayter/Gailani: CPG Modeling Support $53,000.00 $0.00 $45,108.75 $7,803.25

MIPR/ERDC - Estes: Decon Technoi

Support

Grand Total - Contract/Corps

$24.500.00

$5,030,665.00

$203.03

04.38

$3,537,200.42

$1,493,464.58

2128 BILL 48 _2011_AUG,_PROPG G-SITEDOGK
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PM-ES 1142014
Progress Report for EPA Region |l

Notes on above table:

Note 1: MPI/LBG TO 0010 Mod S is admin, zero dollar mod

Note 2; CDM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3; COM TO 0014 Maods 4, 5, 8 6 were skipped in system numbering ~ . ¢ » - e

Note 4: COM TO 0014/Mod 10 totals $362,923; $63,000 Is Newark Bay funding for IT transition.

Note5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for [T transition.
Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site

{EPA ID: NID980528996)

Project Delivery Team
Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 695-5797
Bonnie Lowe (816) 389-3803 Contract Specialist
Shelley Thomas {816) 389-3842 Contracting Officer
k Dawn Wade (816) 389-3721 Attorney
Prepared by: Elizabeth Buckrucker
Project Manager
3 November 2011
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Site Name:

Project:

Prepared by:
Representing:

Date:

Reporting Period:

PROGRESS REPORT

Lower Passaic River Restoration Project and & Superfund Site
Task Order 014 CPG Oversight
Frank Tsang
CDM Federal Programs Corporation (CDM)
July 14, 2011

May 29, 2011 - July 2, 2011

1. Progress Made this Reporting Period - CDM performed ﬂié'fb]lowing activities
during this period:

WAD 1, Work Order 1 - Project Management and Administration

1.1.1 Project Management
= CDM performed project management including staffing, financial monitoring,
invoicing, and participating in conference calls.

1.1.2 Project Support Documentation & Administration

» CDM prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration
= CDM prepared and submit consent package for HQI subcontract on June 28,
2011.

1.1.4 Project Communication
»  OnJune 2, 14 and 27, CDM participated in biweekly conference calls.

WAD 1, WO3 - Technical Advisory Committee
= Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as

TAC members.
Item Mziger B:i%‘::g Aﬂ?}ﬁ:‘:d Payment | Forecast Remarks
1 $13,573
2 Ambrose $6,600 $1,600 Review Hg memo
Review Organic
Carbon TM
3 Blumberg $6,200 ,
4 Flood $4,600 $3,558 Attend Sed Stability
' mitg.
5 WVN2 $4,600
6 WVN3 $15,160
7 Di Toro $8,200 $2,000 | Review organic carbon
model tech memo
Total $33,333 $17,400 $5,158
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FOIA_07123_0001708_0012




WAD 2, Work Order 1 - Transitional Tasks
2.1.1 Background document Review
*  Work completed.

2.1.2 Transition Meetings
* Work completed. , =~

2.1.3 Fish Tissue Oversight
*  Work completed.

2.1.4 Benthic Survey Oversight
*  Work completed.

2.1.5 PWCM Oversight
*  Work completed.

2.1.6 PREmis Review
*  Work completed.

2.1.7 Low Resolution Coring Report
* No activities, ODCs invoiced.

2.1.8 Fish Community Report
*  Work Completed.

2.1.9 Fish 2010 Winter Community Survey Oversight
*  Work completed.

WAD2, Work Order 2 - Work Planning: Oversight & Communication
2.2.1 Fish Tissue and Benthic QAPP Addenda Review
* No activities.

2.2.2 Water Column, Chemical Data QAPP
*  One hour transferred out of 2.2.1 into 2.2.2.

2.24 Human Health Risk Exposure Assessment
* No activities.

2.2.5 Avian Survey QAPP Review
* No activities.

2.2.6 Habitat Survey QAPP
» No activities.

2.2.7 Water Column, Physical Data QAPP
* No activities. :

2.2.8 Risk Assessment Technical Memorandum
Page2of 8
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» No activities.

2.2.9 Technical Communication
» Two technical meetings.

2.2.10 RM 10.9 Work Plan Review
» Began review of River Mile 10.9 QAPP.

WAD?2, Work Order 3 - Field Work Sampling Oversight

2.3.1 CDM Work Plan Preparation (QAPP & HASP)

» QAPP Addendum 8 for CWCM received comments from EPA 15 June. Preparing
RTC and Final QAPP Addendum 8 - will submit after reviewing CPG Revised
SV CWCM QAPP early July.

2.3.2 Fish Tissue and Benthic Sampling Oversight

» Performed oversight of Day 90 field effort on 6 June.

» Began preparation of oversight field summary report.

» Coordinating with CPG to determine CPG analysis and CDM splits.
» Reviewed caged bivalve study proposed tissue sample analysis plan.

2.3.4 Avian Survey Oversight
» Prepared fourth round avian survey oversight summary report.

2.3.5 Habitat Survey Oversight
»  Work completed.

2.3.6 Bathymetry Periodic Survey Oversight
» No activities.

2.3.7 Water Column, Physical data Sampling Oversight
» No activities.

WAD?2, Work Order 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review

* 7 June submitted comments from Jason Magalen of Sea Engineering on the CPG
Revised June 2010 Bathymetry Survey Report received 16 May.

» 23 June submitted comments to EPA on Revised Fall 2009 Benthic Summary
Report dated June 17, 2011

» Reviewing Spring and Summer 2010 Benthic Invertebrate Community Survey
dated June 17, 2011 - comments due to EPA mid-July.

» Reviewing Revised Habitat Survey Report - comments submitted to EPA 1 July.

»  Submitted review of documents EPA prepared in response to Revised RARC
Plan 20 June.

» Reviewed Revised RARC EPA Comments 23 June.

Page 3 of 8

FOIA_07123_0001708_0014



WAD 2, Work Order 5 ~ Data Manager
Data/Information Transfer:

CDM 2010 sediment and tissue split sample data, editing and reviewing EDDs
with validation qualifiers ~ getting them into the queue.

06 June met with CPG data providers to discuss EDD format issues, reference
values and communication regarding EDD updates.

16 June - Forwarded questions from CPG to LBG regarding the 2009 split sample
data set

21 June - Forwarded, update of the 2009 split samples to CPG and LBG

24 June - Forwarded minutes/notes to CPG from June 6t meeting about
electronic data transfers

23 June - contacted NOAA database manger Peggy Myer regarding the format
required for data transfer.

Webpage and Database Development:

2005 & 2007 Newark Bay Phase 1 & 2 split sample validated data received from
LBG on CD.

Continuing work on migrating PREmis historical database.

Majority of TSI data received from LBG on CD has been entered into the
database.

Received application source codes used for PREmis analytical database.
Continued receiving none historical data sets, various surveys from 2004 through
2008, from LBG.

WAD 3, Work Orders 1 and 2 - General Communication (with HQI/CPG)

Attended bi-weekly calls on 6/2 and 6/14

Transfer RCATOX: perform some clean up of RCATOX code to simplify post-
processing for CPG.

Oversight: work with Sea Engineering on processing of ABS data; work to speed
up ECOMSEDLJS code; test model with new bathy data and new Hudson River
flows.

Collaboration: continue weekly discussions with CPG modeling team and prep
for July modeling meeting with CPG.

Subcontract | Authorized

Item Amount Payment | Forecast Remarks
HQI $308,051 $204,305 | $30,577 | May invoices
Kern $5,200 $2,779 $0

. Anticipated Problems and Recommended Solutions - None.

Problems Resolved - N/A.

- Upcoming Events/Activities Planned - CDM will continue working on the
following activities:

Participate in biweekly calls .
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Review CPG documents when received

Finalize SV CWCM QAPP Addendum 8

Prepare QAPP Addendum 9 for RM 10.9 sampling

Prepare for SV CWCM sampling event to start 15 August 2011

Review CPG QAPP Addendums for RM 10.9 and prepare for field work this
summer

Continue on database management and historical data upload

. Key Staffing Changes ~ None

. Budget - See below table for negotiated budget and funded amount. See attached
spreadsheet for expenditure details.

ey Negotiated | Funded
Item ATP/WVN | Modification A%noun ¢ Amount Remarks
1 $1,522,305
2 ATP1 0 | $160,000 | Add fund
3 ATP2 1 ‘ $175,902 | Add fund
2 Correct negotiated
amount on Mod 1
4 ATP 3/ 3 $493,000 | Add fund and
WVN1 scope
5 WVN2 0 Add scope and
transfer fund
Skipped 4, 5
&6
6 ATP 7 $283,000 | Add fund and
4/WVN3 scope
7 ATPS 8 $1,274,734 | $140,000 | Add fund and
. } _ scope
8 ATP 6 9 $375,000 | Add fund
9 | ATP7/WVN 10 A 0 Add scope and
4 fund
10 | ATP8/WVN 10 $266,351 $362,923 | Add scope and
5 fund
11 | ATP9/WVN 11 $98,737 $74,426 | Add scope and
6 ol vy | fund
12 ATP10 0 0 Transfer funds
among WEs
13 WVN7 $438,364 Add scope
14 ATP11 $682,426 | Add scope and
fund
15 WVN 8 $179,765 Add scope
(Preliminary)
Total $3,600,491 | $2,746,677
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7. Deliverables Submitted

Title

Kickoff Meeting Minutes

Consent package for HQI

Status Report (October, November, and December
2009) Oversight PWCM

Updated COI forms for CDM

COI forms for HQI and subconsultants

Draft PWCM and Generic QAPP

Draft Accident Prevention Plan

Final Accident Prevention Plan

Status Report (February 1 to 24, 2010) Oversight of
the 2010 Winter Fish Community Survey

Final PWCM QAPP

Comments on Draft Data Usability and Data
Evaluation Plan

Field Change Request 1 - Flood Event

Status Report (March 2010) Oversight of PWCM

Field Change Request 2 - Extra Split Sample

Comments on Draft Low Resolution Coring
Characterization Su

Comments on Draft Fish/Decapod QAPP
Addendum No. 3

Comments on Draft Benthic QAPP
Addendum No. 1

Comments on Draft Fish/ Decapod QAPP
Addendum No. 2

Comments on Draft Risk Analysis and Risk
Characterization Plan

Status Report (May 2010) Oversight of PWCM

Date Submitted
September 9, 2009
October 30, 2009

December 17, 2009
January 18, 2010
February 3, 2010
February 4, 2010
February 10, 2010
February 25, 2010

March 1, 2010
March 10, 2010

March 19, 2010
March 29, 2010
April 5, 2010
April 6, 2010
April 16, 2010
April 30, 2010
April 30, 2010
May 7, 2010

May 10, 2010
May 12, 2010

Draft QAPP Addendum 1 (Avian Community Survey) May 11, 2010

Status Report (April 6 and May 12, 2010) Oversight
Of Wet Weather Sampling

Field Change Request 3

Draft QAPP Addendum 2 (Late Spring/Early

Summer Fish Community Survey)

Comments on Periodic Bathymetric Surveys QAPP

Draft QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Final QAPP Addendum 2 (Late Spring/Early
Summer Fish Community Survey)

Final QAPP Addendum 3 (Benthic
Invertebrate Community Survey)

Observation Summary Report (June 2010) Oversight

of CPG Multi-beam Sonar Bathymetric Survey
(SED)Draft QAPP Addendum 4 (Co-located
Sediment Samples)
Page 6 of 8
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Comments on CPG Final Benthic QAPP
Addenda 3 &4

Comments on CPG Draft Benthic QAPP
Addendum 3 - Habitat ID Survey - e

Status Report (May 19 to 25, 2010) Oversight
of PWCM

Status Report (June 2010) Oversight of PWCM

Draft QAPP Addendum 5 (Fish Tissue Analysis)

Draft QAPP Addendum 6 (Habitat ID Survey)

Final QAPP Addendum 4 (Co-located
Sediment Samples)

Status Report (May 24 to 28, 2010) Oversight of the
Late Spring/Early Summer 2010 Fish Tissue
Collection for Chemical Analysis

Status Report (June 2 to 11, 2010) Oversight of the
Spring 2010 Benthic Macroinvertebrate Survey

Status Report (July 2010) Oversight of PWCM

CDM QAPP Addendum 6 - habitat identification
Survey

Status Report (June 23 to August 9, 2010) Oversight
of the 2010 Summer Fish Community Survey

CDM submitted Final QAPP Addendum 5 (fish
tissue sampling)

Status Report (July 27 to August 16, 2010) Oversight
of the Summer 2010 Benthic Macroinvertebrate

June 24 & 25, 2010

June 25, 2010
July 2, 2010

July 2, 2010
July 7, 2010
July 9, 2010

July 9, 2010
July 23, 2010

 July 23,2010

August 3, 2010
August 9, 2010

August 11, 2010
August 24, 2010

August 26, 2010

Survey and Co-Located Surface Sediment Sampling

For Chemical Analysis
Technical Memorandum Exposure Parameter
Assumptions for the LPRSA HHRA

September 2, 2010

Status Report (August 16 to 20, 2010) Oversight of the September 2,2010

Summer 2010 Avian Survey

Comments on CPG Proposed Analysis Plan for the
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms ~
CPG Fish and Benthic QAPPs

Comments on the CPG Draft Benthic Invertebrate

September 7, 2010
September 23, 2010

October 11, 2010

Community Survey and Benthic Field Data Collection

Report for the LPRSA Fall 2009 Field Effort

Status Report (Septembre 20 to 23, 2010) Oversight of October 14, 2010

the 2010 Habitat Survey
Comments on CPG Draft Small Volume
CWCM QAFPP
Status Report (November 4, 2010) Oversight of Wet
Weather Sampling
Comments on Caged Bivalve Pilot Study Memo
Status Report (October 11 to 15, 2010) Oversight of
the Fall 2010 Avian Surveys
Comments on Periodic Bathymetry Survey Report
Page 7 of 8
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June 2010 Multibeam Survey dated November 2010

Status Report (November 22, 2010 to January 6,2011) January 7, 2011
Oversight of the Caged Bivalve Pilot Study

Comments on Revised Draft FS Work Plan January 17, 2011

Revisions to Exposure Parameter Assumptions for February 2, 2011
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and February 3, 2011
Tissue Collection Data Report 2010 Field Efforts

Comments on the Effect of Application of a Correction February 14, 2011
Factor on Chlorinated Dibenzo-p-dioxins and
Dibenzofuran Results Produced by Columbia
Analytical Services for LPR Sediment Samples

Status Report (January 23 to 27, 2010) Oversight of February 16, 2011
The Winter 2011 Avian Surveys

Comments on CPG Draft Caged Bivalve Study February 18, 2011
Addendum No. 4 to the Benthic QAPP
Comments on CPG Draft Habitat Identification March 24, 2011

Survey Data Report for the LPRSA Fall 2010
Field Effort dated March 4, 2011

Comments on CPG Revised Risk Analysis and Risk  April 8, 2011
Characterization Plan for the LPRSA Draft dated
February 10, 2011

CDM QAPP Addendum 7 - Caged Bivalve Study May 2, 2011

Comments on CPG Response to SV CWCM QAPP May 2, 2011
Comments

Comments on CPG Draft Avian Community Survey ~ May 18, 2011
Data Report Summer and Fall 2010

Comments on CPG Revised Periodic Bathymetry June 7, 2011
Survey Report June 2010 Multibeam Survey
dated April 2011

Comments on CPG Revised Fall 2009 Benthic June 23, 2011
[nvertebrate Community Survey and Benthic
Field Data Collection Report Dated June 17, 2011

Comments on the Bathymetry Survey portion of the  July 5, 2011
River Mile 10.9 Characterization QAPP dated
June 2011

Comments on CPG Revised Habitat Identification July 11, 2011
Survey Data Report dated June 17, 2011
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